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233 South Wacker Drive
Suite 800
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312 454 0400

Agency fOr Plannlng www.cmap.illinois.gov

MEMORANDUM
To: CMAP Board and Committees
From: CMAP Staff
Date: April 3, 2019
Re: Local Technical Assistance (LTA) Program Update

The CMAP Board and committees receive regular updates on the projects being undertaken
through the Local Technical Assistance (LTA) program, including those receiving staff
assistance and consultant assistance. To date, 224 local projects have been initiated. Of these, 190
projects have been completed, and the remainder are under development.

Further detail on LTA project status can be found in the attached project status table. Projects
that appear in this document for the first time, or that were recently completed, are noted and
highlighted in italics.

ACTION REQUESTED: Information






Projects Currently Underway

No. | Project CMAP lead | Timeline Assistance type | Status and notes
415 | Huntley zoning update Patrick Day | May 2015 - | Consultant The final draft is under review by Village staff.
Aug. 2019 assistance
506 | Cook County (Maine- Jake Seid July 2016 — | Staff assistance | CMAP is waiting to hear from Cook County planning staff to revise
Northfield) unincorporated Apr. 2019 the priorities of the plan prior to its completion.
area plan (see website)
700 | Algonquin-Cary subarea plan | Kate Evasic | Mar. 2018 — | Staff assistance | On March 18, a steering committee meeting was held to review and
(see website) Dec. 2019 receive feedback on the draft ECR. CMAP staff drafted online
survey questions for the visioning phase.
701 | Aurora Regional Active Jane Grover/ | Sept. 2018 — | Staff assistance | Project kickoff meeting held January 25. Second steering committee
Mobility Program (RAMP) John O'Neal | Feb. 2020 meeting was held on March 18. SC membership / partner list
(see website) currently being refined. Interviews and research on existing and
planned recreation-focused bike share systems underway. Project
website created.
702 | Beach Park Northern John O'Neal | Dec.2018 - | Consultant Contract signed. IGA transmitted to Village of Beach Park. Oct.-
Lakeshore Trail Connectivity March. 2021 | assistance Dec. IDNR CMG quarterly progress report submitted. Internal team
Plan kickoff meeting scheduled for March 27.
703 | Beecher comprehensive plan | Ricardo Jan. 2018 — | Consultant Consultant presented the draft Future Land Use map at the
(see website). Lopez June 2019 assistance February 28 Steering Committee Meeting for review and discussion.
Work on recommendations memo is ongoing.
704 | Bridgeport/Canaryuville priorities | Noah Boggess | Jan. 2018 — | Staff assistance Plan is complete, and can be found here.
plan (see website). Mar. 2019
705 | Calumet Park comprehensive | Patrick Day | Sept. 2018 — | Consultant A draft ECR has been submitted, currently under review by Village
plan Feb. 2020 Assistance and CMAP. A Citizen’s Forum was held on March 30.
706 | Carol Stream zoning, sign, Jake Seid May 2018 — | Consultant Houseal Lavigne Associates is preparing its recommendations
and subdivision regulations May 2021 assistance memo, which is the first major deliverable of the project.
707 | Channahon comprehensive Heidy Mar. 2018 — | Consultant CMAP reviewed a draft of the key recommendations memo. A draft
plan (see website) Persaud Sept. 2019 assistance of the goals and objectives is being reviewed by the Steering
Committee.
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http://www.cmap.illinois.gov/programs-and-resources/lta/maine-northfield
https://www.cmap.illinois.gov/programs/lta/algonquin-and-cary
https://www.cmap.illinois.gov/programs/lta/aurora-mobility
https://www.cmap.illinois.gov/programs/lta/aurora-mobility
https://beecher2040.org/
https://www.cmap.illinois.gov/programs/lta/bridgeport-and-canaryville
https://www.cmap.illinois.gov/documents/10180/989179/Bridgeport+and+Canaryville+Priorities+Plan-Final.pdf/dbea7d6c-d436-b2d7-0d36-9265a4c1b049
http://www.hlplanning.com/portals/channahon/

No. | Project CMAP lead | Timeline Assistance type | Status and notes
709 | Chinatown Parking Study (see | Lindsay Feb. 2018 — | Staff assistance | The draft ECR has been posted to the website, along with a series of
website) Bayley Aug. 2019 occupancy maps, and an executive summary in English, Traditional
Chinese, and Simplified Chinese. A public workshop is being
planned for April 8t at 6:30 at the Pui Tak Center and staff is
promoting it and developing materials. A turnover survey is
scheduled for the end of March. Some additional stakeholder
interviews have been conducted.
710 | Cook County South Suburban | Kelwin Dec. 2019 — | Staff assistance | Implementation underway from recommendations from the Phase
Economic Growth Initiative Harris June 2019 1 SSEGI report. Activities include: helping Cook County, SSMMA
and south suburban partners to create a development authority — an
entity that would drive strategic, large scale, economic growth in
the south suburbs and will have the powers of a development
authority to develop land. Activities so far have been around
helping to identify sites in the south suburbs that could be ready for
development around the identified best-fit clusters of: TD&L,
Metals, Food Packing and B2B.
711 | DuPage County Corridor Lindsay Jan. 2018 — | Consultant Member communities met to discuss the ECR on March 6. Teska is
Study Bayley June 2019 assistance working on a memo of the key issues and opportunities and
planning for public workshops.
712 | Far South CDC Existing Katanya Apr. 2018 — | Staff assistance | Stakeholder interviews completed. Summarizing comments,
Conditions and Market Raby Apr. 2019 preparing draft of ECR.
Analysis
713 | Forest Preserve District of John O'Neal | May 2018 — | Staff assistance Additional ECR comments from steering committee members and
Cook County, Des Plaines Oct. 2019 stakeholders were received and incorporated into the draft. The
River Trail, South Extension final ECR has been posted to the project webpage. The MetroQuest
Planning Study (see website) survey is ready for deployment. A Steering committee meeting is
planned for early-mid April. The Key Recommendations Memo is
underway.
715 | Illinois International Port Elizabeth Apr. 2018 — | Staff assistance | Consultants for the phase 2 master plan were interviewed on March
District planning priorities Scott Apr. 2019 18, 2019. A staff recommendation on the contract decision is
report (see website) forthcoming.
717 | Justice I&M Canal Trail John O’Neal | Jan.2018- | Consultant The draft plan is under development, including revised alternative
Extension Feasibility Study June 2019 assistance alignments and more detailed cost estimates.
(see website)
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http://www.cmap.illinois.gov/web/guest/programs/lta/chinatown-parking
http://www.cmap.illinois.gov/web/guest/programs/lta/chinatown-parking
https://www.cmap.illinois.gov/programs/LTA/des-plaines-river-trail-study
https://www.cmap.illinois.gov/programs/lta/IIPD-PPR
https://www.cmap.illinois.gov/programs/LTA/justice

No. | Project CMAP lead | Timeline Assistance type | Status and notes

719 | Kane County / Mill Creek Holly Oct. 2017 — | Staff assistance | Staff continued to work on developing a future land use layer for
watershed-based plan Hudson/ Oct. 2019 the Mill Creek watershed. A MetroQuest survey was also created in
(website) Kelsey preparation of stakeholder interviews.

Pudlock

720 | Matteson streetscape Ricardo Mar. 2019 — | Consultant On March 27, RATIO Architects met with Village and CMAP Staff
improvement plan Lopez Feb. 2020 assistance to kick-off the project. The project team has begun working on data

collection and analysis of existing conditions.

721 | Maywood Zoning Reference | Maggie Jarr | Jan. 2018 — | Staff assistance | CMAP staff is revising the zoning reference guide based on
Guide Apr. 2019 comments from Village staff. A final version of the guide will be

presented to the Village of Maywood Plan Commission/Zoning
Board of Appeals in April.

722 | Midlothian stormwater Kate Evasic | Apr. 2018 — | Consultant The consultant completed the draft Stormwater Management
management capital plan (see Apr. 2019 assistance Capital Plan and a meeting with the steering committee was held
website) on March 26 to collect feedback.

723 | McHenry County Council of | Brian Daly May 2018 — | Staff assistance | CMAP staff is currently assessing local government services and
Governments Shared Services June 2020 assets and conducting research on national and regional best
Study (see website) practices. The project team has been conducting outreach to

government districts to encourage their participation in the project.

724 | McKinley Park Development | Ricardo Feb. 2018 — | Staff assistance | The draft Existing Conditions Report will be presented to the
Council neighborhood plan Lopez Dec. 2019 Steering Committee on May 6 and a public visioning workshop will
(see website) be held on May 15 to begin the visioning phase of the planning

process.

725 | Montgomery Zoning and Jake Seid Sep. 2018 — | Staff assistance | The project team held a public open house on March 11 and
Subdivision Ordinance Sep. 2021 finalized a Drafting Directions Memo that was approved by Village
(see website) staff. The project team just began work on the recommendations

memo.

726 | North Avenue corridor plan Cindy Jan. 2018 — | Staff assistance | Mobility and revitalization recommendations for the corridor will
(see website) Cambray June 2019 be presented to the Steering Committee in April and to the public in

May.

727 | Northwest Municipal Lindsay Sept. 2018 — | Consultant Consultants have begun the process of collecting data, designing a
Conference multimodal Bayley Feb. 2020 assistance website, and have formulated a project timeline. They are drafting a
transportation plan survey that will be sent out to the public (and posted on the

website) to better understand current conditions, concerns, and
priorities.
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http://www.cmap.illinois.gov/programs/lta/mill-creek
https://www.cmap.illinois.gov/programs/LTA/midlothian-stormwater
https://www.cmap.illinois.gov/programs/LTA/midlothian-stormwater
https://www.cmap.illinois.gov/programs/lta/mchenry-coordinated-investment
http://www.cmap.illinois.gov/programs/LTA/mckinley-park
https://www.cmap.illinois.gov/programs/lta/montgomery-unified-development
https://www.cmap.illinois.gov/updates/policy/-/asset_publisher/Ul6xaoY4bzKi/content/a-revitalization-and-mobility-plan-for-the-north-avenue-corridor/maximized?_com_liferay_asset_publisher_web_portlet_AssetPublisherPortlet_INSTANCE_Ul6xaoY4bzKi_redirect=http%253A%252F%252Fwww.cmap.illinois.gov%252Fupdates%252Fpolicy%253Fp_p_id%253Dcom_liferay_asset_publisher_web_portlet_AssetPublisherPortlet_INSTANCE_Ul6xaoY4bzKi%2526p_p_lifecycle%253D0%2526p_p_state%253Dmaximized%2526p_p_mode%253Dview%2526_com_liferay_asset_publisher_web_portlet_AssetPublisherPortlet_INSTANCE_Ul6xaoY4bzKi_cur%253D0%2526p_r_p_resetCur%253Dfalse%2526_com_liferay_asset_publisher_web_portlet_AssetPublisherPortlet_INSTANCE_Ul6xaoY4bzKi_assetEntryId%253D879828

No. | Project CMAP lead | Timeline Assistance type | Status and notes
728 | Chicago Belmont-Cragin Heidy Apr. 2018 — | Consultant The consultant held a public visioning meeting on February 5 and
Avenues for Growth (see Persaud Oct. 2019 assistance provided an edited ECR before months end.
website)
730 | Robbins stormwater, TOD, Kelwin Jan. 2018 — | Staff assistance | The Existing Conditions Report is complete. Visioning is underway
and industrial area plan Harris June 2019 and key recommendations are being developed.
731 | Sandwich planning priorities | Jared Patton | Jan.2018 — | Staff assistance | A final draft has received City approval, and is undergoing internal
report Mar. 2019 review. CMAP staff will present the final report to the City Council
in late April/Early May.
732 | Sauk Village comprehensive plan | Stephen Mar. 2018 — | Consultant On March 26, the Village Board unanimously approved adoption of the
update (see website) Ostrander Sept. 2019 assistance Sauk Village Comprehensive Plan. (Implementation of the plan is an
important component of the work of CMAP’s new Embedded Staff Planner
assigned to the Village.)
733 | South Suburban Mayors and | Patrick Day | Mar. 2019 — | Staff assistance | CMAP staff began as staff planners for the Villages of Calumet Park
Managers Association Pilot Mar. 2021 and Sauk Village in March.
Embedded Staff Planner
Program
734 | Summit zoning ordinance Jake Seid Nov. 2018 — | Consultant Duncan Associates is preparing its recommendations memo, which
update Jan. 2020 assistance is the first major deliverable of the project.
735 | Thornton planning priorities | Kate Evasic | May 2018 — | Staff assistance | CMAP incorporated feedback received by the Village and is
report (see website) May 2019 preparing the final draft report to present to the Village Board in

May.
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https://www.nwshc.org/avenuesforgrowth
https://saukvillageplan.org/
https://www.cmap.illinois.gov/programs/lta/thornton

